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POST FACT REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION
PER RESOLUTION G-01-21, STATE TRANSPORTATION IMPROVEMENT
PROGRAM GUIDELINES,

WAIVER-03-42

ISSUE

The California Transportation Commission (Commission) allocated funds in Fiscal Year 2000-
01 totaling $362,000 for the design of the Glendale CNG Vehicle Maintenance Facility project.
The implementing agency awarded a contract, but was unable to complete the project design by
the completion deadline. The attachment shows the details of the project and the delay that has
resulted in the extension request. The design has since been completed. The project sponsor
requests a post fact time extension.

RECOMMENDATION

The Department of Transportation recommends approval of this post-fact time extension request.

BACKGROUND

Resolution G-01-21, STIP GUIDELINES, adopted by the Commission on July 12, 2001, stipulates that
funds allocated for local project development or right of way components of local grant projects are
available for expenditure only until the end of the second fiscal year after allocation. The guidelines
further stipulate that the Commission may approve waivers to the timely use of funds deadline one time
only for up to 20 months.

Attachment

“Caltrans improves mobility across California”




Reference No.: 2.8c.
April 7-8, 2004
Attachment

Time Extension/Waiver — Project Development
Mass Transportation Projects

IProject # Applicant Extension Amount Number of Months Requested
County By Component ($ in thousands)
PA&ED Extended Deadline
PPNO PS&E
Project Description R/'W CT Recommendation
CON
Reason for Project Delay TOTAL
1 City of Glendale
Los Angeles gg 62 12 months
PPNO: 2886 zg 61302004
Glendale CNG Vehicle Maintenance $362 Support
Facility )

The design for the facility has been completed. The City is ready to submit the final invoicing for
design. The delay was due to several design elements that were added near the end of the project.
The most significant addition was created when the City partnered with Glendale Water and Power
(GWP) to construct a solar-power canopy above the bus bays, which will provide 137 kilowatts of
renewable solar energy.




